

MINUTE ITEM

This Calendar Item No. C13
was approved as Minute Item
No. 13 by the State Lands
Commission by a vote of 2
0 at its 10-30-80
meeting.

CALENDAR ITEM

C13.

10/80
PRC 5187
Louie

AUTHORIZATION TO EXTEND CONSTRUCTION
LIMITING DATES ON PRC 5187.9

BACKGROUND:

As Minute Item No. C6 of its meeting on September 30, 1976, the State Lands Commission approved the issuance of a Public Agency Permit to San Diego Unified Port District for the installation and maintenance of a mooring basin for private water craft. The Commission made all the necessary CEQA findings at this meeting. The lease, as issued, contained construction limiting dates beginning on or before September 1, 1978, with completion by August 31, 1980, or two years after the start of construction, whichever occurred first.

CURRENT SITUATION:

The Commission's staff has been contacted by the San Diego Unified Port District requesting that the construction limiting dates be extended as follows: Construction to begin on or before September 1, 1984, with completion by August 31, 1985, or two years after the start of construction, whichever occurs first.

The District has delayed commencing this project because of its requirement to have its Master Plan certified by the State Coastal Commission. The District has requested that the construction beginning date be extended as late as September 1, 1984 to allow sufficient time for any unforeseen difficulties which may arise in certification of its Master Plan.


EXHIBIT:

A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE AMENDMENT OF P.R.C. 5187.9 TO SAN DIEGO UNIFIED PORT DISTRICT TO EXTEND THE BEGINNING CONSTRUCTION DATE TO NO LATER THAN SEPTEMBER 1, 1984 AND COMPLETION DATE TO NO LATER THAN AUGUST 31, 1985.

A 78
S 39

CALENDAR PAGE	060
MINUTE PAGE	2342



O F

A T A L I N A

EXHIBIT "A"
WP 5187



CALENDAR PAGE 061
MINUTE PAGE 2343