

MINUTE ITEM

This Calendar Item No. C20
was approved as Minute Item
20 by the State Lands
Commission by a vote of 7
to 0 at its 5-28-81
meeting.

CALENDAR ITEM

PC 20

5/81
PRC 5965
Reese

AUTHORIZATION TO CHANGE CONSTRUCTION
LIMITING DATES ON PRC 5965.9

BACKGROUND:

At its meeting on March 5, 1981 (Minute Item No. 22), the State Lands Commission approved the issuance of a General Permit - Public Agency Use, to the Novato Sanitary District for construction and maintenance of an effluent force main and power cable, across Simons Slough, Marin County. The permit, as issued, contained construction limiting dates beginning June 1, 1981 with completion by June 1, 1984.

CURRENT SITUATION:

Due to unavoidable delays in Federal and State grant funding, the Novato Sanitary District has requested that the State Lands Commission authorize the beginning construction limiting date be changed to June 1, 1983, with a completion date of June 1, 1986.

This activity is exempt from CEQA because it is not a project as defined within the State EIR Guidelines.

Authority: 14 Cal. Adm. Code 15037 and 15060.

EXHIBIT:

A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMINE THAT AN EIR HAS NOT BEEN PREPARED FOR THIS ACTIVITY, AS SUCH REPORT IS NOT REQUIRED UNDER THE PROVISION OF PRC 21065, 14 Cal. Adm. Code 15037 and 15060, and 2 Cal. Adm. Code 2903(d).
2. AUTHORIZE CHANGING THE BEGINNING CONSTRUCTION DATE IN LEASE PRC 5965.9 TO JUNE 1, 1983 WITH A COMPLETION DATE OF JUNE 1, 1986.

A 9

S 2

-1-

| | |
|---------------|------|
| CALENDAR PAGE | 070 |
| MINUTE PAGE | 1094 |




EXHIBIT "A"
 PRC 5955.9



1 inch = 15.24 kilometers

CALENDAR PAGE 071
 MINUTE PAGE 1095