

MINUTE ITEM

This Calendar Item No. C14  
was approved as Minute Item  
No. 14 by the State Lands  
Commission by a vote of 2  
to 0 at its 6/23/83  
meeting.

CALENDAR ITEM

C14 A

6/23/83  
PRC 5965  
Reese

AUTHORIZATION TO CHANGE CONSTRUCTION LIMITING DATES  
ON PRC 5965.9

BACKGROUND:

At its meeting on March 5, 1981 (Minute Item 22), the State Lands Commission authorized the issuance of a General Permit - Public Agency Use, to the Novato Sanitary District for construction and maintenance of an effluent force main and power cable, across Simon's Slough, Marin County. The permit, as issued, contained construction limiting dates beginning June 1, 1981, with completion by June 1, 1984.

Due to unavoidable problems in Federal and State grant funding, the proposed project was delayed. On May 28, 1981 (Minute Item 20), the State Lands Commission authorized an extension of construction limiting dates to a beginning date of June 1, 1983, with completion by June 1, 1986.

A 9

S 2

|            |      |
|------------|------|
| SEARCHED   | 79   |
| SERIALIZED | 1139 |

CURRENT SITUATION:

The District has advised staff that grant funding problems caused more delay than anticipated. Therefore, the District has requested that the State Lands Commission authorize the beginning construction limiting date be changed to June 1, 1984, with a completion date of June 1, 1987.

This activity is exempt from CEQA because it is not a project as defined within the State CEQA Guidelines.

Authority: 14 Cal. Adm. Code 15037 and 15060.

AB 884: N/A.

EXHIBIT: A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMIN THAT AN EIR HAS NOT BEEN PREPARED FOR THIS ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PROVISIONS OF P.R.C. 21065, 14 CAL. ADM. CODE 15037 AND 15060.
2. AUTHORIZE CHANGING THE BEGINNING CONSTRUCTION DATE IN LEASE PRC 5965.9 TO JUNE 1, 1984, WITH A COMPLETION DATE OF JUNE 1, 1987.

|               |      |
|---------------|------|
| CALENDAR PAGE | 80   |
| PAGE NO.      | 1140 |

