MINUTE ITEM

This Calendar Item No. C5.
was approved as Minute Item
No. 5 by the State Lands
Commission by a vote of 3
to 0 at its 6-27-79
meeting.

CALENDAR ITEM
C5.

6/79
PRC 5650.1
Reese

AUTHORIZATION TO EXTEND CONSTRUCTION
LIMITING DATES ON PRC

BACKGROUND: At its meeting on April 26, 1979 (Minute Item No. 6), the State Lands Commission approved the issuance of a General Lease - Right-of-Way Use to Shellmaker, Inc. for placement and maintenance of a private 2½" water line to supply potable water from the North Marin County Water District to Port Sonoma Marina. The lease as issued contained construction limiting dates beginning April 1, 1979 with completion by July 31, 1979.

CURRENT SITUATION: The United States Army Corps of Engineers has set a hearing date of June 11, 1979, on the proposed project, and the BCDC is waiting for approval by the United States Army Corps of Engineers before issuing its permit. Accordingly, Shellmaker, Inc. has requested that the State Lands Commission authorize the beginning construction date be extended to July 1, 1979, with a completion date of September 1, 1979.

EXHIBIT: A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE EXTENDING THE BEGINNING CONSTRUCTION DATE IN LEASE PRC 5650.1 TO JULY 1, 1979, AND THE COMPLETION DATE TO SEPTEMBER 1, 1979.



CALENDAR PAGE 00025

MINUTE PAGE 994