
MINUTE ITEM 	 7/30/70 

29. APPROVAL OF AMENDMENT OF ITEM 10 OF CONTRACT TO FURNISH THE STATE. AN 
ESTIMATE DETAILING THE BEST METHODS AND ANY FEASIBLE ALTERNATIVES FOR REMOVAL 
OF THE BEACHED AND OVERTURNED VESSEL "LA JENELLE" LYING ON STATE OWNED TIME 
AND SUBMERGED LAND NEAR THE ENTRANCE TO PORT HUENEME HARBOR IN VENTURA COUNTY -
W.O. 2880.31. 

After consideration of Calendar Item 28 attached, and upon motion duly made 
and carried, the following resolution was adopted: 

THE COMMISSION AUTHORIZES AND RATIFIES THE AMENDMENT OF THE CONTRACT WITH 
SMITH-RICE COMPANY OF LONG BEACH TO PROVIDE AN ADDITIONAL $1200.00 )  THE TOTAL 
AMOUNT OF ITEM 10 OF SAID CONTRACT BEING INCREASED TO AN AMOUNT NOT TO EXCEED 

6200.00. ALL OTHER TERMS OF SAID CONTRACT ARE TO REMAIN IN FULL FORCE AND 
EFFECT. 
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SUPPLEMENTAL CALENDAR ITEM 
	

7/70 

28. 

APPROVAL OF AMENDMENT OF ITEM 10 OF CONTRACT TO FURNISH THE STATE AN ESTIMATE 
DETAILING THE BEST METHODS AND ANY FEASIBLE ALTERNATIVES FOR REMOVAL OF THE 
BEACHED AND OVERTURNED VESSEL "LA JENELLE" LYING ON STATE OWNED TIDE AND SUB-
MERGED LAND NEAR THE ENTRANCE TO PORT HUE or I HARBOR IN VENTURA COUNTY - 
W.O. 2880.31. 

On Supplemental Calendar Item 32, the Commission, at its regular meeting on 
June 1970, authorized "the execution of a contract with Smith-Rice Company of 
Long Beach to furnish the State an estimate detailing the best methods and 
any feasible alternatives for removal of the leached and overturned vessel 
"La Jenelle" lying on State owned tide and submerged land near the entrance 
to Port Hueneme Harbor in Ventura County, for an amount not to exceed $5,000.00". 

On June 30, 1970, the contractor advised the Commission that due to heavy sea 
swells his crew and hired boat were forced to stand-by for two days waiting 
for the opportunity to send a diver into the overturned vessel to explore the 
portion of the ship below water. This two-day stand-by due to sea conditions 
was unforeseen and uncontrollable and forced the contractor to over-run the 
maximum amount authorized by about $1,200.00. 

It is the opinion of the Division thrt the loose rigging, masts, and other 
debris connected to the vessel would indeed make diving and entry impossible 
during heavy seas. 

It appears that the contractor acted in the best interest of the State by 
waiting on-site for the sea to become calm enough to complete the operation 
rather than temporarily disbanding the crew and returning at some later date. 
The contractor was aware that the estimate is urgently needed to provide the 
Commission with sufficient facts to enable the adoption of a course of action 
which will protect the welfare of the public. Had the Contractor's crew 
disbanded, several weeks' delay 1,174-Lht have occurred before the men could have 
been reassembled in suitable weather. 

The Department of Finance has authorized a budget transfer of the additional 
$1,200.00 from unallotted balances in the 1969/70 Division budget to fund the 
ame*adment to the Contract. 

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE AND RATIFY THE AMENDMENT OF 
THE CONTRACT WITH SMITH-RICE COMPANY OF LONG BEACH TO PROVIDE AN ADDITIONAL 
$1,200.00, THE TOTAL AMOUNT OF ITEM 10 OF SAID CONTRACT BEING INCREASED TO 
AN AMOUNT NOT TO EXCEED $6,200.00. ALL OTHER TERMS OF SAID CONTRACT ARE TO 
REMAIN IN FULL FORCE AND EFFECT. 
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