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At its meeting on August 26, 1976, the Commission' authorized 
the issuance of a 49-year Public Agency Permit to the City 
of San Leandro for the construction and maintenance of a 
concrete slab bridge crossing Ashland Canal, City o1 San 
Leandro, Alameda County. 

The permit executed by the City and by Division staff con-
tained a provision that construction of the bridge project 
commence within 90 days of the beginning date of the lease. 
The beginning date of the permit was SepteMber 1, 1976; 
which meant that Construction of the bridge project should 
have commenced by December 1, 1976. 

The City has contacted the Division and advised us that due 
'to funding problems, construction could not begin until after 
January 1, 1977, and has requested an extension of the con-
struction dates contained in the lease. Staff is recommend-
ing that the construction beginning date be changed. Inas-
much as the City of San Leandro has been very cooperative 
with Division requests in the past, staff recommends approval 
of the request. 

IT IS RECOMMENDED THAI TUE COMMISSION: 

1. DETERMINE THAT AN ENVIRONMENTAL IMPACT REPORT' HAS NOT BEEN 
PREPARED FOR THIS ACTIVITY AS SUCH REPORT IS NOT REQUIRED 
UNDER THE PROVISIONS OP PRC 21065 AND 14 CAL. ADM. CODE 
15037. 

2. AUTHORIZE CHANGING OF THE CONSTRUCTION BEGINNING DATE NOW 
CONTAINED IN LEASE PRC 5168.1, FROM SEPTEMBER 1, 1976 TO 
JANUARY 1, 3977; PROVIDED THAT ALL OTHER TERMS AND CON-
DITIONS OF SAID LEASE SHALL REMAIN IN FULL FORCE AND EFFECT. 


