

MINUTE ITEM

This Calendar Item No. 30  
was approved as Minute Item  
No. 30 by the State Lands  
Commission by a vote of 3  
to 0 at its 5-27-76  
meeting.

CALENDAR ITEM  
30.

5/76  
WMT

RATIFICATION OF THE SEVENTH MODIFICATION OF THE 1975-1976  
PLAN OF DEVELOPMENT AND OPERATIONS AND BUDGET,  
LONG BEACH UNIT, WILMINGTON OIL FIELD, LOS ANGELES COUNTY

The City of Long Beach, pursuant to the provisions of Section 5(g), Chapter 138/1964, 1st E. S., has requested approval of the Seventh Modification of the Plan of Development and Operations and Budget, Long Beach Unit, July 1, 1975 through June 30, 1976.

This Seventh Modification supplements the subject plan of Development and Operations to provide for the excavation, patching, cement lining and/or replacement of sections of the oil and gas pipeline system in the vicinity of the dehydration and oil storage facilities on Pier J. Recent surveys and inspections have indicated corrosion damage has occurred in these locations.

Funding for this repair work, totaling an estimated \$195,000, is being provided by transfers of expense budget funds from accounts where surplus funds exist. The total 1975-1976 Budget remains unchanged.

In order to expedite the implementation of environmental control and pollution prevention, and in compliance with the Commission's directive to utilize surplus budgeted funds prior to augmentation of the Budget, the Executive Officer, by letter dated May 7, 1976, approved the Seventh Modification subject to Commission ratification.

IT IS RECOMMENDED THAT THE COMMISSION, PURSUANT TO THE PROVISIONS OF SECTION 5(G), CHAPTER 138/1964, 1ST E.S., RATIFY THE ACTION OF THE EXECUTIVE OFFICER APPROVING THE SEVENTH MODIFICATION OF THE PLAN OF DEVELOPMENT AND OPERATIONS AND BUDGET, LONG BEACH UNIT, JULY 1, 1975, THROUGH JUNE 30, 1976.

A 52, 57, 58

S 27, 31