

MINUTE ITEM

This Calendar Item No. C4
was approved as Minute Item
No. 4 by the State Lands
Commission by a vote of 3
to 0 at its 10/26/78
meeting.

CALENDAR ITEM

C4.

10/78
WP 5470
Atkins
PRC 5470

EXTENSION OF CONSTRUCTION LIMITING DATES

BACKGROUND: As Calendar Item number C5 at its meeting on April 27, 1978, the State Lands Commission approved the issuance of a General Permit to John E. Vilicich, et al.; for a pier and boat dock which shall be open to the public in Tomales Bay, Marin County. The permit was issued and contained construction limiting dates as follows:

Beginning - April 1, 1978
Completion - October 1, 1978

Since the date of the Commission's authorization, the applicant has been in the process of obtaining his Coastal Zone Permit to construct the subject pier and boat dock.

CURRENT SITUATION:

The North Central Regional Coastal Commission's staff has contacted the State Lands Commission's staff and requested that the construction limiting dates be extended to allow more time for their Coastal Zone Permit to be processed and for construction of the project. The State Lands Commission's staff recommends that a beginning date of April 1, 1979 and completion date of October 1, 1979 would be appropriate.

EXHIBIT: A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMINE THAT AN EIR HAS NOT BEEN PREPARED FOR THIS ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PROVISIONS OF P.R.C. 21065, 14 CAL. ADM. CODE 15037 AND 2 CAL. ADM. CODE 2903(d).
2. AUTHORIZE EXTENSION OF THE BEGINNING CONSTRUCTION DATE FROM APRIL 1, 1978 TO APRIL 1, 1979, AND THE COMPLETION DATE FROM OCTOBER 1, 1978 TO OCTOBER 1, 1979 ON LEASE PRC 5470.1.

A 9

S 2




EXHIBIT "A"
 WP 5470

