

MINUTE ITEM

This Calendar Item No. C11
was approved as Minute Item
No. 11 by the State Lands
Commission by a vote of 2
to 0 at its 1/25/79
meeting.

CALENDAR ITEM

C11.

1/79
PRC 5184.9
De La Cruz

AUTHORIZATION TO EXTEND
CONSTRUCTION LIMITING DATES

APPLICANT: Humboldt Bay Wastewater Authority
P. O. Box 1449
Eureka, California 95501

BACKGROUND: At its September 30, 1976 meeting, the
State Lands Commission authorized issuance
of a 49-year General Permit - Public Agency
Use beginning December 27, 1976, to the
Humboldt Bay Wastewater Authority for con-
struction and maintenance of an interceptor
crossing the Mad River and an ocean outfall
in the Pacific Ocean, Humboldt County.

The construction limiting dates within
the authorized permit are from December 27,
1976 through December 27, 1978.

CURRENT SITUATION:

Representatives of the Wastewater Authority
have advised the Commission's staff that
although the interceptor over the Mad River
has been completed, the overall project
has encountered a number of delays.

The most significant delay has been a law
suit launched by a local citizens group
requesting referendum on the project. After
a local decision favorable to the project,
the case has been taken to the State Court
of Appeals.

In the interim, the Wastewater Authority
has proposed project modifications designed
to overcome most of the criticism received
by the project. No modification to the
ocean outfall is required.

The Wastewater Authority has requested
that the Commission authorize an extension
of the construction completion date of
the ocean outfall from December 27, 1978
to December 27, 1981. The Wastewater Authority
does anticipate completion of the ocean

A 2
S 2

CALENDAR PAGE	<u>66</u>
MINUTE PAGE	<u>062</u>

CALENDAR ITEM NO. C11. (CONTD)

outfall within the extended construction period.

EXHIBIT: A. Site Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMINE THAT AN EIR HAS NOT BEEN PREPARED FOR THIS ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PROVISIONS OF P.R.C. 21065, 14 CAL. ADM. CODE 15037 AND 2 CA7 ADM. CODE 2903(d).
2. AUTHORIZE THE EXTENSION OF THE CONSTRUCTION LIMITING DATES IN PRC 5184.9; FOR CONSTRUCTION OF AN OCEAN OUTFALL IN THE PACIFIC OCEAN NEAR HUMBOLDT BAY, HUMBOLDT COUNTY; FROM DECEMBER 27, 1976 THROUGH DECEMBER 27, 1978, TO DECEMBER 27, 1976 THROUGH DECEMBER 27, 1981.




EXHIBIT "A"

PRC 5184.9

CALENDAR PAGE

68

MINUTE PAGE

064