

MINUTE ITEM

This Calendar Item No. C8  
was approved as Minute Item  
No. 8 by the State Lands  
Commission by a vote of 3  
to 0 at its 9-26-79  
meeting.

CALENDAR ITEM  
C8.

9/79  
PRC 5619.1  
De La Cruz

AUTHORIZATION TO EXTEND CONSTRUCTION  
LIMITING DATES

LESSEE:

Jai Chand  
P. O. Box 31  
Gridley, California 95948

BACKGROUND:

At its January 25, 1979 9 Minute Item #C 3  
meeting, the State Lands Commission authorized  
issuance of a 25-year General Lease -  
Right-of-Way Use beginning February 1,  
1979 to Mr. Jai Chand for construction  
and maintenance of a private cable ferry  
across a former channel of the Sacramento  
River of Wilson Landing Road, Butte and  
Glenn Counties.

The construction of the ferry facilities,  
as authorized within the lease, was to  
be completed by July 1, 1979.

CURRENT SITUATION:

Mr. Chand has been unable to complete con-  
struction of the ferry crossing within  
the limiting dates specified within the  
lease.

Mr. Chand has obtained adequate financing  
to complete construction of the ferry crossing  
and has requested that the Commission authorize  
an extension of the construction completion  
date from July 1, 1979 to January 1, 1980.  
Mr. Chand does anticipate completion of  
the ferry crossing within the extended  
construction period.

EXHIBIT:

A. Site Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMINE THAT AN EIR HAS NOT BEEN PREPARED FOR THIS  
ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PRO-  
VISIONS OF P.R.C. 21065, 14 CAL. ADM. CODE 15037 AND  
2 CAL. ADM. CODE 2903 (d).

A 1  
S 1

-1-

CALENDAR PAGE	030
MINUTE PAGE	1681

CALENDAR ITEM NO. C8. (CONTD)

2. AUTHORIZE THE EXTENSION OF THE CONSTRUCTION COMPLETION DATE IN PRC 5619.1; FOR CONSTRUCTION OF A PRIVATE CABLE FERRY ACROSS A FORMER CHANNEL OF SACRAMENTO RIVER AT WILSON LANDING ROAD, BUTTE AND GLENN COUNTIES; FROM JULY 1, 1979 TO JANUARY 1, 1980.




EXHIBIT "A"  
W 21387

(PRC 5619.1)



CALENDAR PAGE	032
MINUTE PAGE	1683

Hamilton City 0.8 miles