
MINUTE ITEM 	 5/25/67 

52. PROPOSAL OF THE CITY OF LONG BEACH '.PO EXPEND TIDELAND OIL REVENUES FOR 
THE CONSTRUCTION OF BELMONT' PLAZA BEACH CENTER - L.B.W.O. 10,217. 

After consideration, of Calendar Item 2 attached, and upon motion duly made 
and unanimous1r carried, the following resolution was adopted: 

THE COMMISSION DETERMINES THAT THE EXPENDITURES PROPOSED IN LETTER DATED 
APRIL 4, 1967, AS REVISED TO A TOTAL OF APPROXIMATELY $3,600,000, BY THE CITY 
OF LONG BEACH FROM ITS SHARE OF OIL REVENUES FOR THE CONSTRUCTION OF BELMONT 
PLAZA. BEACH CENTER ON AND ADJACENT TO THE TIDELANDS, AS SHOWN ON EXHIBIT "A" 
ATTACHED, ARE IN ACCORDANCE TTITH THE PROVISIONS OF CH. 138/64, 1ST E.S., SAID 
DETERMINATION T.0 BE SUBJECT TO THE CONDITION, HOMER, THAT ME WORK CONFORM! 
MY ESSENTIAL MAILS TO THE PLANS AND BACKGROUND MATERIAL HERETOFORE SUBMITTED. 
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Calendar Item 2 (.2 pages) 
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CALENDAR TM 

2. 

PROPOSAL OF THE CITY OF IDNG BEACH TO EXPEND TIDELAND OIL REVENUES FOR THE 
CONSTRUCTION OF BELMONT PLAZA BEACH CENTER - L.B-W.0. 10,217. 

On October 21, 1965, the Commission determined that the proposed expenditure 
by the City of Long Beach of approximately $11 403,700 from its share of tide-
land oil revenues for construction of the Belmont Plaza Beach Center on or 
adjacent to the tidelands is in accordance with the provisions; of Ch. 138/64, 
1st E.S., said determination being subject to the condition that the work conform 
in essenti'P-1 aetails to the plans and background material previously aatitted.., 

Subsequently, on May 26, 1966, the Commission approved, in the amount of 
$2,765,210, a revised proposal of the City wherein the major change included 
a clear-span building designed to cover the qv-liming pool;  thereby making the 
swimming area a year-round facility. The building will be 145 feet wide and 
220 feet long, with roof clearance above pool deck of 42 feet to provide 
adequate height for use of the ten-meter platform diving complex. 

In a letter to the Commission dated April 4, 1967, the City Attorney advised 
that, due in large measur. to higher prevailing per diem wages and increased 
material costs resulting from shortages caused by the existing conflict in 
Vietnam, the cost of this project is now estimated at $3,600,000. Refer to 
Exhibit "A" for the cost breakdown, which includes the contract cost of the 
low bidder. 

IT IS RECOMMENDED THAT THE COMMISSION DETERMINE THAT THE EXPENDITURES PROPOSED 
IN LETTER DATED APRIL 4, 1967, AS REVISED TO A TOTAL OF APPROXIMATELY 
$31600,000, 	TRE CITE OF LONG BEACH FROM ITS SHARE OF OIL REVENUES FOR THE 
CONSTRUCTION OF BEIMONT PLAZA BEACH CENTER ON AND ADJACENT TO THE TIDELEDS, 
AS SHOWN ON EXHIBIT "A" ATTACHED., ARE IN ACCORDANCE WITH teht: PROVISIONS OF 
CH. 138/64, 1ST E. S , SAID DFIRERMINATION TO BE SUBJECT TO THE CONDITION, 
HOWEVER, THAT This  WORK CONFORM IN ESSENTIAL DETAILS TO THE PLANS AND BACKGROUND 
MATERIAL HERETOFORE SUBMITTED. 



EXHIBIT ne 
L. B. W. O. 10,217 

OM BREAKDOWN 
BELMONT PLAZA, BEACH CENTER 

• 

ArAli -EP otur.al pee $ 	165:500 

Right-of-Way 150,000 

Earth Fill 12 .(Inn 

Preconstruction Engineering 72700 

Contract Cost 
(fluy F. Atkinson Contractor) 

3,110:  000 

Equipment 602000 

Estimated Construction Engineering 50,000 

Contingencies 443800 

MIND TOTAL $3:600,000 
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