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AUTHORIZATTON TO EXTEND CONSTRUCTION
LIMITING DATE IN PRC 5220.9

BACKGROUND : As Minute Ttem Number 2, of its meeting On
January 26, 1977, the Grate Lands Compission
approved the issuance of a Public Agency Per-

mit to Fort Brags Municipal ytilixies District
No. 1 for construction and maintenance of &
deep water outfall 1ine. The permit as issued
contained construction Timiting dates of May
1, 1977 through Gotober 31, 1977,

CURRENT SITUATTION: }

The City ef Fort pragg will stdr* advertising

for bids on this project on. April 25, 1977.
Since this is a Clean Water Grant Project, it
is expected there will be some -delay between
pid opening and commengemént,pf construction.
Tt is a150vanticipated‘tha¢ construction of
the outfall will be unusually gifficult.

Accordingly, the Fort Bragg MunicipaA‘Utiiit-

ics District N6, 1 has requested: that the
State Lands Commhssion.authofize an extension

of cthe completion date for this project from
Ociober 31, 1977 tec OctobeT 1, 1978,

permits approving the project have been Tgceived
from the California Coastal Zone Conzérvation
Commi:ssion, North Coast Region; and the Calif-
.ornia'Regional‘Water Quality Control Board -

'

North Coast Region.
EXHIBIT: A. Location Map.

1T IS RFQGMMENDED THAT THE COMMISSTON AUTHORLZE THE TSSUANCE OF
A LETTER TO THE FORT BRAGG‘MUNTCD?KL UTILITIES DISTRICT NO. 1
EXTENDING THE COMPLETION DATE IN LEASE PRC 20.9 FROM OCTOBER
31, 1977 TO OCTOBER 1, 1978.






