
MINUTE ITEM 

This Calendar Item No...11P-... 
was approved as Minute Item 

by the State Lands 
CoVjssion by a vote o 
to 	at its 
meeting. 

AUTHORIZATION TO EXTEND CONSTRUCTION 
LIMITIW; DATE IN PERMIT PRC 4797.9  

In Minute Item Number 5, Page 619, the 
State Lands Commission, on August 30, 1973, 
approved the issuance of a Public Agency 
Permit to Los Angeles County for the construc-
tion of groins and fills In Las Tunas Beach. 
The permit as issued, contained construction 
limiting dates of September 1, 1973 through 
Juno 30, 1975. Since that date of issuance, 
Los Angeles County became involved in litigation 
over the environmental consideration related 
to this project. 

The State ands Commission at its April 28, 
1976 meeting, authorized al- extension of 
the compintion date for this project from 
June 30, 1.975 to June 30, 1977. Subsequent 
to this action, the litigation was resolved 
and construction was begun. 

Los Angeles County has again been enjoined 
from coupleting this project and work has 
ceased. The County now requests an additional 
extension of the construction completion 
date from June 30, 1977 to June 30, 1978 
in order to allow for the pending court 
case to he resolved. this extension was 
again approved by the Commission at its 
mooting on March 31, 1977. 

CURRENT SITUkTION: 
The court case enjoining the county from 
completing construction has taken longer 
than originally estimator,. For this reason 
the county has requested authorization 
from the Commission to extend the project 
completion date 1 year. 

EXHIBIT: 	A. Location Map. 

IT TS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE ISSUANCE 
OF A LETTER TO LOS ANGELES COUNTY EXTENDING THE COMPLETION 
DATE IN LEASE PR,_: 4747.9 FROM JUNE 30, 1978 TO JUNE 30, 
1979. 






