APTUHI L MBS TN TV LTSI M P Ra R TR ST R T RS A Y WAL, T TRy
3 4 e e B W AR AT ENY YRR ER r NG - DR 7 NS T2 A WAL R R ey AR AT N A B O N A N ST RN AR, 6 BPITALRT B SV A Y AT AR A0 B AT S I ET S LR 25
‘ s % Lot Y SN Y TR S, A 2R TATVEERS

G RTIE At S e RN L
Ay “%{‘{:@Wﬁé’
SR
S,

T L
Cem o

MINUTETTEM
le

“This Celendar ftem No: G0D

‘was gpproved as Minute ltem

No. i %ythe Sta?efl.qnds (
mmission by a vote.

09 O otis sl'mﬂd‘g‘ﬁ,

|n39ﬂng. ) ' ~

CALENDAR ITEM .

a 3% I ' 01/17/90
‘ PRC 7273
S 18 Townsénd: )

, FIRST AMENDMENT OF
GENERAL PERMTT — PRCTECTIVE STRUCTURE USE

LESSEES: Del Playa Seawall Qwner's Association
c/o Ventura Enterprises
6549 Pardall Road
Isla Vista, California 93117

AREA, TYPE ILAND AND LOCATION: )
Four parcels totalling 0,155 acre of tide and

submerged land located in Isla Vista,
Santa Barbara County.

LAND USE: Installation and maintenance of Four timber
bulkhead secawalls.

TERMS OF PERMIT:
Initial period: Fifteen (15) years beginning
March 1, 1989,

CONSIDERATION: The public benefit, with the State reserving
the right at any time to set & mon¢tary rental
if the Commission finds such action to be in
the State's best interest.

ORIGINAL CONSTRUCTION-LIMITING DATES:
Construction must begin by June 1, 1989 and be

completed by December 1, 1989.

AMENDED CONSTRUCTIONLLIMITING DATES:
Construction must occur within the time period

of February 1, 1990 and April 19, 1992.

(REVISED 01/12/90). ~1-
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BASIS FOR CONSIDERATION:
pursuant to 2 Cal. Code Regs. 2003,

STATUTORY AND OTHER REFERENCES:
a. P.R.C.: Div. 6, Parts 1 and 2; Diwv,.

B. Cal. Code Regs.: Title 2, Div. 3;
Title 14, Div. 6.

AB 884: N/A.

OTHER PERTIMENT INFORMATION:

1. By its action of February 6, 1989, Minute
Ttem 28, the State Lands Coimnission
approved a General Permit - Protective
Structure Use to the Del Playa Seawall
Owner's Association to install and maintain
four timber bulkhead seawalls totallihg
approximately 900 feet in length. Lessee
has advised that the time necessary to
process the required permits has taken
longer than originally projected. Lessee,
has requested an extension of the original
construction-limiting dates. Staff
proposes that the lease be amended to
provide that construction must occur
between the time period of February 1, 1990
and April 19, 1952, The proposed
completion date is simultaneous with the
completion date required by the United
States ‘Army Corps of Engineers. A1l other
rerms and conditions. of the permit shall
remain unchanged and in full force and
effect.

This activity involves lands identified as
possessing significant environmental vailues
pursuant to P.R.C. 6370, et seq. ‘Based
upon the staff's consultation with the
persons nominating such lands and through
the CEQA review process, it is the staff's
opinion that the project, as proposed, is
consistent with its use classification.

pursuant to the Commission's delegation of
authority and the State CEQA Guidelines
(14 cal. Code Regs. 15061), the staff has
determined that this ackivity is exempt
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From the requ1rements of the CEQA because
the activity is not 'a "project" as defined
by CEQ® and the State CEQA Guidelines.

Authority: P.R.C. 21065 and 14 Cal, Code
Regs. 15378.

‘EXHIBITS: f. Land Description.
B. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. FIND THAT THIS ACTIVITY IS EXEMPT FROM THE REQUIREMEN1S OF
THE CEQA PURSUANT TO 14 CAL. CODE REGS. 1506 BECAUSE THE
ACTIVITY IS NOT A PROJECT AS DEFINED BY P. Ri-C. 21065 AND
14 CAL. CODE REGS. 15378.

AUTHORIZE AMENDMENT OF THE ‘GENERAL PERMIT - PRQTECTIVE
STRUCTURE ‘USE TO DEL PLAYA SEAWALL OWNER'S ASSOCIATION,
EFFECTIVE FEBRUARY 1, 1990, TO. EXTEND THE

CONSTRUCTION- LIMITING DATES WITH CONSTRUCTION TO OCCUR
BETWEEN JANUARY 1, 1990 AND APRIL 19, 1992, ON THE ‘LAND ‘
DESCRIBED -ON EXHIBIT "A" ATTACHED -AND 'BY REFERENCE;MADE A
PART HEREOF,

(REVISED 01/12/90)
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EXHIBIT "A"
LAND DESCRIPTION

Four parcels of tide and submerged land in Santa Barbara County, Cslifornia lying
immegiascly beneath the seawall, its foundation and backfill located along the foot of. the:bluff

adjacent to the follovsiag described lots:

« PARCEL 1
‘Lots 16 through 21 in Bauck "A" of Isla Vista Tract as Recorded in Book 15, Pages 81:83 of
Maps in the Office of the County Reécorder of said County.

PARCEL 2

Lot 18 and a portion of lot 19 in Block A" of Ocean Terrace Tract as Recorded in Bock 15,
Pages 101-103 of Maps in the Office of the County-Recorder of said County.

PARCEL3Z

Lots 7 through 22 in Block "B" of Isla Vista Tract as Recorded in Book 15, Pages 81-83 of
Maps in the Office of the County Recorder of said County:

PARCEL 4

i * Lots 31 through 40 in Block "B" of Isla Vista Tract as Recorded in Book 15, Pages 81-83 of
Maps in the Office of the County Recorder of said County.

END OF DESCRIPTION

PREPARED DECEMBER 20, 1988 BY BiU 1.
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